

Date	07 July 2026	Project Type	Individual Project
Project Name	CaptionAI	Maximum Marks	1 Mark

PROJECT COMMUNICATION PLAN

SmartBridge Skill Wallet Submission

This document establishes the operational communication workflow for the independent development of the CaptionAI platform. It details the structured reporting intervals, alignment objectives, deployment channels, and feedback review loops implemented to ensure strict milestone compliance.

S.NO	COMMUNICATION TYPE	DEVELOPMENT PURPOSE	FREQUENCY	CHANNEL / MODE	AUDIENCE	RESPONSIBLE
1	Daily Self-Sync	Evaluate current milestone blocks, review daily backend targets, and clear active technical roadblocks.	Daily	GitHub Project Board	Solo Developer	Project Lead
2	Sprint Block Review	Map upcoming generation features, recalibrate prompt structures, and audit Groq API connection endpoints.	Per Development Block	VS Code Dev Logs	Solo Developer	Project Lead
3	Evaluator Demo	Present the fully functional single-page user interface, dynamic content cards, and public Ngrok links.	Project Conclusion	Recorded Demo / Live Tunnel	Project Review Panel	Project Lead
4	Code Optimization Audit	Analyze architectural data flow speeds, review code execution latency, and eliminate	End of Sprint Block	Git Version Control History	Solo Developer	Project Lead

S.NO	COMMUNICATION TYPE	DEVELOPMENT PURPOSE	FREQUENCY	CHANNEL / MODE	AUDIENCE	RESPONSIBLE
		frontend rendering bugs.				
5	Progress & Status Update	Transmit complete system implementation guides, operational architecture flows, and file directory roadmaps.	Weekly	SmartBridge Dashboard / Email	Project Mentor	Project Lead